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EXECUTIVE SUMMARY 

 

This review was undertaken by an Independent Expert Group (IEG) in 

support of the first interim review of the Fuel Cell and Hydrogen Joint 

Undertaking (FCH JU). 

 

The primary outcome is that the IEG recommends that the FCH JU should be 

maintained and supported to implement its work as originally envisaged. Its 

potential role in a new phase of EC support for innovation following FP7 

should be reviewed at a later date when outputs of its projects start to 

become available, as none are presently available to assess. However the 

IEG believes that there will be a need for continuation of this, or an 

equivalent, initiative. The IEG has also identified some areas where its 

operation could be improved, and makes a number of specific 

recommendations to this end. 

 

The Joint Undertaking was created as a Community Body on 30 May 2008 

and became autonomous in November 2010. Between May 2008 and 

November 2010 the Joint Undertaking was managed by the European 

Commission. This review was therefore undertaken in the first few months 

of autonomous operation and at a point when none of its projects were 

completed or at the stage of producing formal results or outcomes. 

Consequently its conclusions are based primarily upon evidence obtained 

from interviewing stakeholders about activity and performance of the Joint 

Undertaking and from the background material procured by the 

Commission. 

 

The FCH JU has as its strategic objectives the positioning of Europe at the 

forefront of fuel cell and hydrogen technologies and enabling their market 

breakthrough by supporting RTD in a coordinated manner with a focus on 

market applications, and by encouraging increased public and private RTD 

investment in FCH in Member States and Associated Countries.   

 

The review found that the overall technical objectives of the FCH JU as 

defined in the Multi-Annual Implementation Plan (MAIP) remain ambitious 

and competitive in comparison with efforts world-wide. It also concluded 

that the JU approach is generally regarded as a good means to enhance 

public-private activities in technology development and demonstration. The 

IEG is satisfied the FCH JU is perceived by participants as overall an 

improvement to the RD&D landscape, with strong stakeholder 
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representation. In some areas it is also perceived as providing welcome 

stability for the R&D community given the cyclic nature of political interest 

and visibility: its presence is a reassuring “constant”.  

 

Some problems have been encountered:  

- the set-up of the FCH JU took too long and especially the 

establishment of structures and activities in the first two years was not 

as efficient as would have been wished and expected. Steps should be 

taken to ensure similar problems are not repeated elsewhere in 

future, possibly in progressing initiatives such as European Industry 

Initiatives of the SET Plan (EII). The IEG endorses the 

recommendations of the Sherpa report
1
 to streamline the legal 

framework and review the current ‘Community body’ status which 

would address the problem; 

- the funding rates for FCH JU projects have proved variable from year 

to year but are always considerably lower than those of FP 7   

- the Programme Office has insufficient technical resource for 

effective monitoring of the developing programme;  

- cohesion and collaboration with Member States’ related 

programmes is insufficient;  

- the FCH JU lacks a formal communications plan and international 

engagement strategy.  

 

Lessons learned here can and should be applied to any future Joint 

Technology Initiatives (JTIs) or EIIs. In particular the uncertainty of funding 

rates is a material failing and must be addressed.  

 

A number of recommendations are made on changes to improve the 

operation and effectiveness of the FCH JU which are summarised below.  

Also it should be noted that a start has been made by the new permanent 

Executive Director on improving some of these aspects.  

 

Recommendation 1. Reinforce portfolio management 
 

The FCH JU needs to assume more responsibility for delivering its overall 

technical objectives and have an active management of its project portfolio 

through targeted call processes and on-going project review. The balance 

                                                 
1
  ”Designing together the ideal house for public-private partnerships in European 

research”, JTI Sherpa’s Group. Final Report. January 2010 
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between application areas of the MAIP needs to be reviewed and methods 

implemented to ensure projects interact where appropriate.  

 

To achieve its objective of placing Europe at the forefront of fuel cell and 

hydrogen technologies worldwide and at enabling the market breakthrough 

of these technologies, FCH JU should emphasise industrial leadership for 

large-scale projects. 

 

The Scientific Committee (SC) has the potential to provide support to, and 

verification of, the above portfolio management approach, and 

opportunities to widen its present role to do this should be actively 

explored. 

 

Recommendation 2. Ensure high agility of operations and adaptability to 

changing competitive forces  

 
Over the last few years, technology development has brought fuel cells and 

its applications from research on how to make it work, to development on 

how to make it cheaper. The latter is to a large extent about cost reductions 

in systems and Balance of Plant (BOP) and will eventually lead to 

commercialisation and new products. To achieve its objectives, the FCH JU 

needs to maintain its focus on innovation and respond to emergent 

competing technologies.  
 

The FCH JU must reinforce efforts to engage stakeholders from the 

complete value chain in addition to the manufacturers and researchers who 

represent the great majority of participants in the FCH JU.  

 
Recommendation 3. Improve visibility, communication and outreach 

 
International outreach and engagement should be a key role and 

responsibility for the FCH JU.  There is an urgent need to increase FCH JU 

visibility, with a clear identity and mission. 

 The awareness of FCH JU initiatives and achievements also outside Europe 

should be increased and the FCH JU needs to establish what international 

engagement or participation should be sought to support the faster or 

cheaper achievement of its programme objectives. 
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Recommendation 4. Improve collaboration and alignment with Member 

States  
 

It is clear that there is scope for improvement in the performance of the 

States Representatives Group (SRG) for the coordination with Member 

States’ parallel activities. The SRG needs members connected to policy and 

programme management, not scientific experts, able to identify and to 

progress opportunities for alignment of national activities and those of the 

FCH JU. 

 

Recommendation 5. Ensure high efficiency of operations 
 

The current legal framework as a “Community body” is not well-suited to 

industry led public-private partnerships like JTIs and should be streamlined. The 

IEG supports the related recommendations of the JTI’s Sherpa Group. 

 

The time scale involved from publication of calls to negotiated call is around 

one year and should be improved upon. Currently the management 

structure is unbalanced in terms of administrative resources compared to 

project management, leaving the project management capability (just 25 % 

of the staff) under- resourced and probably insufficient to ensure delivery of 

objectives. A sufficiently skilled resource is needed for project monitoring 

and programme management (including portfolio management) greater 

than that presently in place. 

 

Given the innovative nature of JUs it is recommended that an exchange of 

experience and advice between senior staff of all PPPs be organised, and 

that a dialogue is set up between FCH JU and other SET Plan initiatives of a 

similar nature to ensure exchange of best practice related to operation and 

implementation of objectives. Also, project monitoring and benchmarking of 

best practise should be introduced. 

 

The full detailed recommendations are presented in the table below 

 



   7 

1. Reinforce portfolio management 

 Action: Action for: 

1.1 The MAIP should be thoroughly reviewed 

and updated where necessary before the 

production of the AIP for 2012. This 

exercise should be repeated no less than 

every 2 years to ensure the technical 

priorities remain valid in relation to results 

achieved and developments elsewhere. 

FCH JU GB 
 

1.2 The current project portfolio is evidently 

light on hydrogen production, storage and 

distribution and efforts should be made to 

increase activity. 

FCH JU GB, FCH JU SC  
 

1.3 Priorities and work on RCS should be led 

by industry. 

FCH JU Executive 

Director 

 

1.4 The structure and composition of the annual 

calls should explicitly support the objectives 

of the FCH JU, the interests of Europe, and 

competition in the market place through 

projects that clearly have industrial 

leadership. 

FCH JU GB, FCH JU 

Executive Director 
 

1.5 The EC must ensure appropriate support is 

provided for basic research in the FP. 

FCH JU GB, EC 
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2. Ensure high agility of operations and adaptability to changing 

competitive forces 

2.1 Actively involve all stakeholders of the 

value chain. 

FCH JU SRG, FCH JU 

Executive Director 
 

2.2 Establish an SME contact point at the 

Programme Office 

FCH JU Executive 

Director 
 

2.3 Explore opportunities for complementarity 

between FC electric cars and BEV in the 

market place  

 

FCH JU Executive 

Director, EC 

2.4 Commission a report on status, 

opportunities, and priorities for stationary 

fuel cells. 

FCH JU Executive 

Director 
 

 
 
 

3. Improve visibility, communication and outreach 

3.1 Develop an effective communication 

strategy and web site. 

FCH JU GB, FCH JU 

Executive Director 

3.2 The communication plan should be aligned 

with the FCH-JU objectives and integrate 

both external and internal communication. 

FCH JU GB, FCH JU 

Executive Director 

3.3 Use SRG and SC actively in supporting FCH 

JU awareness. 

FCH JU GB, FCH JU 

Executive Director 

3.4 Develop strategy and priorities for 

international outreach, engagement and 

cooperation. 

FCH JU GB, EC 

3.5 Outputs from the FCH JU projects should 

be integrated into and used to support 

relevant EU policies. 

EC 
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4. Improve collaboration and alignment with member states 

4.1 Adjust SRG Rules of Procedure in order to 

better define the profile of the SRG 

representatives so that they are 

appropriately connected to political 

decision makers in their Member States. 

FCH JU GB 

4.2 To raise interest and attention from 

Member States involve representatives 

more proactively – candidate areas for this 

are developing project portfolio, 

communication and joint profiling events. 

FCH JU GB, 

FCH JU Executive 

Director 

4.3 Explore joint funding schemes between 

FCH JU and Member States. 

EC, FCH JU SRG 

 

 
 
 

5. Ensure high efficiency of operations 

5.1 The current legal framework should be 

streamlined to fit the purposes of setting 

up and implementing JTIs. The staff rules 

must be tailored to the needs of a PPP of 

this scale and in particular the number of 

staff for project management must be 

raised. Review the possibility of sharing 

resource for required administrative 

functions between JUs to reduce costs to 

each and so allowing extra skilled project 

management resource to be included with 

no marginal cost increase. 

EC, FCH JU GB,  

FCH JU Executive 

Director 
 

5.2 Plans should be developed and 

implemented for interaction and exchange 

between projects supported by the JU 

FCH JU Executive 

Director 

5.3  Establish as soon as possible a high quality, 

robust system for project monitoring and 

assessment. 

FCH JU Executive 

Director 

5.4 Undertake international benchmarking to 

establish best practice for project 

commissioning. 

FCH JU Executive 

Director 
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ACRONYMS AND ABBREVIATIONS  

 

AIP Annual Implementation Plan 

BEV Battery Electric Vehicle 

BOP Balance of Plant 

EC European Commission 

EII European Industrial Initiative 

ETP European Technology Platform 

FCEV Fuel Cell Electric Vehicle 

FCH Fuel Cell and Hydrogen 

FCH JU  Fuel Cell and Hydrogen Joint Undertaking 

FP Framework Programme 

FP 7 7
th

 Framework programme 

GA General Assembly 

GB Governing Board (of the FCH JU) 

HFP Hydrogen and Fuel Cell Technology Platform 

HyRaMP European Hydrogen Regions and Municipalities Partnership 

IEG Independent Expert Group 

IG Industry Grouping (of The FCH JU) 

JTI Joint Technology Initiative 

JU Joint Undertaking 

MAIP Multi-Annual Implementation Plan 

PEMFC Proton Exchange Membrane fuel cell 

PO Programme office (of the FCH JU) 

PPP Public -private partnership 

R&D Research & Development 

RD&D Research, Development, & Demonstration 

RCS Regulations, Codes, and Standards 

RG Research Grouping (of the FCH JU) 

RTD Research, Technological Development and Demonstration 

SC Scientific Committee (of the FCH JU) 

SET Plan Strategic Energy Technology Plan 

SOFC Solid Oxide Fuel Cell 

SGA Stakeholder General Assembly 

SME Small and medium sized enterprise 

SRG States Representatives’ Group (for the FCH JU) 
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1. INTRODUCTION 

1.1. Objectives of the first interim evaluation of the FCH JU 

 

This report presents the conclusions of a review of the Fuel Cell & Hydrogen 

Joint Undertaking (FCH JU) performed by an Independent Expert Group (IEG) 

constituted for the purpose by the European Commission (See Annex1). The 

review was undertaken in support of an evaluation required by Article 11(2) 

of the Council Regulation EC 521/2008 establishing the FCH JU, which stated  

“By 30 May 2011, but in any case no later than 30 June 2011, as well as by 

31 December 2013, the Commission shall conduct an interim evaluation of 

the FCH Joint Undertaking with the assistance of independent experts, on the 

basis of the terms of reference established after consultation of the FCH Joint 

Undertaking. These evaluations shall cover the quality and efficiency of the 

FCH Joint Undertaking and progress towards its objectives.” 

 

Reviews of two other similar Joint Undertakings were also underway during 

the performance of the FCH JU review. At the suggestion of the Commission, 

and with the agreement of the Expert Group, a similar review structure was 

adopted for the FCH JU review as for the others, based on assessment 

against three criteria of effectiveness, efficiency, and quality.  

1.2. Methodology of the first interim evaluation of the FCH JU 

 

The IEG followed the methodology suggested in its Terms of Reference 

which resulted in a work structure comprising six steps: 

 

 

 

 
 

 

 

 

(i) A kick-off meeting for the expert group was held in Brussels on 13 

December 2010 for briefing by Commission officials, fixing the schedule and 

discussion on the working method to be adopted. This discussed the 



   12 

objectives of the review, background material assembled by the 

Commission, and overall approach. It then agreed the list of people to be 

interviewed to ensure a representative and complete coverage of the main 

stakeholders in the FCH JU, further reports and information to be provided, 

and the timeline for the work. The IEG decided that the interviews would be 

performed on the basis of the questions as defined in the Terms of 

Reference including more detailed sub-questions that were developed by 

the IEG in the follow-up of the meeting. It was agreed that the Commission 

would provide a Secretariat to support the group. 

(ii) The kick-off meeting was followed by a study of the background material 

on the FCH JU (see Annex 2), and then development and agreement 

electronically of a full set of questions as the basis for interviews, provided 

in Annex 3. 

(iii) A second meeting was then held in Brussels on 17-18 January 2011 to 

interview those previously identified, listed in Annex 4. The interviews were 

conducted both face-to-face and by tele- and video- conference depending 

on the availabilities and locations of the interviewees. Each interviewee was 

provided with the IEG’s full set of questions one week in advance of the 

interview, and requested to be prepared to respond to those questions 

relating to their own involvement with the FCH JU. In addition, the 

interviewees provided also written answers to the questions. Following this 

process it was evident certain further information and data was required 

from the European Commission and also from the FCH JU Programme Office 

(PO). 

(iv) Subsequent to the meeting, the requested further information was 

procured by the Secretariat, and clarified through an electronic exchange. In 

parallel members of the Expert group conducted interviews with local 

members of the States’ Representative Group, using the questions of Annex 

3. Members then provided summary views and conclusions to the 

Rapporteur who in dialogue with the Chair produced a draft report based on 

the meeting and interview outputs and input from members. This report 

was circulated to members and the Group Secretariat in advance of the next 

and final meeting. 

 

(v) The third meeting was held on 3-4 March 2011 in Brussels, and included 

a telephone interview with the vice-chairman of the European Regions and 
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Municipalities Partnership for Hydrogen and Fuel Cells (HyRaMP). The report 

was discussed in detail and the findings and conclusions refined and agreed. 

 

(vi) Following this meeting the Rapporteur modified the report following the 

principles and specific requirements agreed in the above-mentioned 

meeting. The final report was then approved by the Group and the Chair 

and submitted to the Commission on 13 April 2011. 

 

 

2. FCH JU – BACKGROUND AND IMPLEMANTATION 

2.1. Context 

 

The background to the creation of the FCH JU is clearly summarised in the 

MAIP, which states: 

 

The challenge facing fuel cells and hydrogen technologies is of great 

complexity, requiring substantial investments and a high level of scientific, 

technological and industrial expertise. At the same time, their potential 

contribution to Community policies - in particular energy, environment, 

transport and industrial-competitiveness – is very important. 

 

The European Strategic Energy Technology (SET) Plan has identified fuel cells 

and hydrogen among the technologies needed for Europe to achieve the 

targets for 2020 - 20% reduction in greenhouse gas emissions. Apart from 

being one of the first five Joint Undertakings, FCH JU is also considered as 

the first European Industrial Initiative (EII) under the SET Plan. 

 

In May 2003, the Hydrogen and Fuel Cell High Level Group presented its 

vision report, “Hydrogen Energy and Fuel Cells – A Vision of Our Future”. In 

this, the formation of a hydrogen and fuel cell public-private partnership 

was recommended in order to substantially accelerate the development and 

market introduction of these technologies. In December 2003, the European 

Commission facilitated the creation of a European Hydrogen and Fuel Cell 

Technology Platform (HFP), bringing together all interested stakeholders 

from the EU and the Associated Countries. In March 2005, the HFP 

published a Strategic Research Agenda and Deployment Strategy, followed 
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by an Implementation Plan in January 2007 – a comprehensive, long-term 

road map for Europe. This process confirmed that a coherent, long-term 

approach at EU level is essential for achieving critical mass in terms of scale, 

excellence and potential for innovation.  

2.2. FCH JU Legal Basis 

 

HFC technologies fulfilled all criteria for setting up a Joint Technology 

Initiative (JTI) as defined in the decision on the 7th Framework Programme 

of the European Community (2007-2013)
2
. Therefore, the Commission’s 

proposal for setting up a long-term public–private partnership in FP7 in the 

form of a JTI on Fuel Cells and Hydrogen was a consequential step to 

address the challenge. In practical terms, this JTI was set up as a Joint 

Undertaking
3
. on the basis of Article 171 of the EC Treaty (now Article 187 of 

the Lisbon Treaty
4
) with the European Commission, the NEW Industrial 

Grouping and the Research Grouping as members. As a Community Body 

the FCH JU has to work in accordance with the rules and procedures as 

defined by the Financial Regulation
5
 which has specific implications for the 

management of human and financial resources. The FCH JU is controlled by 

a Governing Board which appointed an Executive Director in charge of day-

to-day operation in September 2010.   

 

 

 

 

                                                 
2
 FP7: Decision No 1982/2006/EC of the European Parliament and of the Council of 18 

December 2006 concerning the Seventh Framework Programme of the European 

Community for research, technological development and demonstration activities (2006 to 

2013) (OJ L 412, 30.12.2006, p. 9 
3 Council Regulation (EC) No 521/2008 of 30 May 2008 setting up the Fuel Cells and 

Hydrogen Joint Undertaking 
4
 Treaty on the Functioning of the European Union, Article 187 (former Article 171 of the EC 

Treaty): “The Union may set up joint undertakings or any other structure for the efficient 

execution of Union research, technological development and demonstration programmes.” 
5
 Council Regulation (EC, Euratom) 1605/2002 of 25 June 2002 on the Financial Regulation 

applicable to the 

general budget of the European Communities. 
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2.3. FCH JU Objectives 

 

The objectives for the FCH JU are defined by Council Regulation 521/2008 

as:  

The FCH Joint Undertaking shall contribute to the implementation of the 

Seventh Framework Programme and in particular the Specific Programme 

‘Cooperation’ themes for ‘Energy’, ‘Nanosciences, Nanotechnologies, 

Materials and New Production Technologies’, ‘Environment (including 

Climate Change)’, and ‘Transport (including Aeronautics)’. 

It shall, in particular: 

 

(a) aim at placing Europe at the forefront of fuel cell and hydrogen 

technologies worldwide and at enabling the market breakthrough of 

fuel cell and hydrogen technologies, thereby allowing commercial 

market forces to drive the substantial potential public benefits;  

(b) support Research, Technological development and Demonstration 

(hereinafter referred to as RTD) in the Member States and countries 

associated with the Seventh Framework Programme (hereinafter 

referred as Associated countries) in a coordinated manner to 

overcome the market failure and focus on developing market 

applications and thereby facilitate additional industrial efforts 

towards a rapid deployment of fuel cells and hydrogen technologies;  

(c) support the implementation of the RTD priorities of the JTI on Fuel 

Cells and Hydrogen, notably by awarding grants following 

competitive calls for proposals;  

(d) aim to encourage increased public and private research investment 

in fuel cells and hydrogen technologies in the Member States and 

Associated countries. 

2.4. Governance  

 

The implementation of the FCH JU as an autonomous body is now complete, 

although this was only finalised in November 2010. Its governance structure 

comprises: Two executive bodies (the Governing Board and the Executive 

Director assisted by the Programme Office) and three advisory bodies (the 

Scientific Committee, the States Representatives Group and the 

Stakeholders' General Assembly) as shown in the diagram below: 
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The Governing Board is the main decision-making body of the FCH JU.  All 

three members of the FCH JU are represented on the Governing Board: the 

NEW Industry Grouping has six seats, the European Commission has five 

seats and the N.ERGHY Research Grouping has one seat. The Governing 

Board has overall responsibility for the operations of the Joint Undertaking: 

implementation of activities, approval of the annual implementation plan, 

budget, accounts and the balance sheet; approval of the list of selected 

project proposals, etc. Notably it appointed a permanent Executive Director 

in September 2010. Prior to this time an interim structure was operated by 

the European Commission using interim staff to ensure that an operational 

body existed to progress the activities of the FCH JU. It also completed the 

creation of the envisaged autonomous body. The Governing Board had met 

7 times by March 2011. 

The Executive Director is the legal representative of the FCH JU. He is the 

chief executive responsible for the implementation of the Joint Undertaking, 

in accordance with the decisions of the Governing Board the Executive 

Director and the Programme Office are in charge of the day-to-day 

management of the Fuel Cells and Hydrogen Joint Undertaking. The key 

responsibilities of the Programme Office are: Organising the calls for 

proposals, selection of projects and management of funding; Managing the 

R&D agenda of the Joint Undertaking in coordination with members and 

other stakeholders and Communication on the Joint Undertaking and fuel 

cell and hydrogen technologies. 

The States Representatives Group (SRG) should act as an interface between 

the FCH JU and the relevant stakeholders within their respective countries. 
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The SRG reviews information and provides opinions on programme progress 

in the FCH JU, compliance and respect of targets, coordination with national 

programmes and more. It meets at least twice a year. Articles 9.3 and 9.4 of 

the Annex to the FCH JU Regulation describe its specific tasks. The SRG 

Chairperson attends the meetings of the Governing Board as an observer.  

The Scientific Committee gives its science-based recommendations on the 

priorities and the progress of the FCH JU to the Governing Board. Its 

members are selected by the Governing Board on the basis of their scientific 

competencies and expertise. Its main tasks are to advise on the R&D agenda 

set out in the Multi-Annual and Annual Implementation Plans and to 

evaluate the scientific achievements as described in the annual activity 

report.  

The Stakeholders' General Assembly (SGA) is an annual event aimed at 

informing all interested parties about the activities of the FCH JU and 

acquiring feedback for future planning of the programme. It is also an 

important communication channel to ensure transparency and openness of 

the FCH JU's activities with its stakeholders. 

 

Based on information from the interviews conducted the structure of key 

bodies, namely the Governing Board, the Executive Director and the 

Programme Office, the Industry and Research Groupings, the States 

Representatives Group, the Scientific Committee and the Stakeholders 

General assembly operated as planned to develop strategy, improve 

networking and coordination, and develop details of the Annual 

Implementation Plans (AIPs). 

2.5. Implementation of FCH JU Research Activities 

 

The MAIP and the AIP represent the background and framework for the 

project portfolio and for definition of calls. 

  

Three annual calls for proposals were completed in 2008, 2009 and 2010 

and details can be found on the FCH JU website
6
. A portfolio of projects has 

been selected. Those from the first two calls have been launched and are 

on-going. Those from 2010 call were approved by the GB on 10th March 

                                                 
6
 www.fch-ju.eu 
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2011 and negotiation letters have already been sent out. It is expected that 

negotiations will be completed for all projects by the end of July 2011.  At 

the time of this review preparations for the 2011 call were underway, and it 

is planned that it will be launched in May 2011. Consequently the 

operational delivery of the FCH JU to date is as originally planned. 

 

As yet none of the FCH JU research projects have been completed and 

indeed none have progressed beyond the initial stages of work. Details of 

the projects supported can be found in the Annual Activity Report 2008, and 

Management Report 2009. Annex 5 provides statistics for the Calls 

completed to date. 

2.6. FCH JU Communication 

 

There is presently no formal communication and dissemination plan for the 

FCH JU, and one reason for this is that the Commission until the autumn of 

2010 was responsible for the JU office. No communications role was 

included in the task force, and the topic was given no priority. A 

communication and dissemination plan is to be developed by the FCH JU 

office, but the timescale for this is not defined.  

 

3. PERFORMANCE ASSESSMENT 
 

As this interim evaluation takes place only months after the FCH JU became 

an autonomous body the findings on the performance of the FCH JU are 

based upon the evidence received during the interviews described above. As 

noted above none of the FCH JU projects have yet completed, and most are 

at an early stage, so formal outputs are not yet available. 

3.1. Is FCH JU Effective? 

 

First of all, the IEG states that the establishment of the FCH JU as an industry 

led public-private partnership (PPP) is an achievement on its own and 

represents a valuable instrument for the European Union. It is a unique 

platform and instrument for FCH at European level involving the most 
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important stakeholders in defining objectives and implementing and 

monitoring activities towards deployment objectives in the FCH area. 

 

The overall objectives of the FCH JU as defined in the Multi-Annual 

Implementation Plan (MAIP) remain ambitious and competitive in 

comparison with efforts world-wide. Although some stakeholders wished 

the MAIP to remain unchanged in the interest of stability and consistency, 

the MAIP is undergoing a revision at present in which all the stakeholder 

groups are involved. The IEG sees this revision as timely to account for 

evolving priorities, markets, policies, and technology status of its own and 

competing technologies as well as in the light of developments elsewhere, 

evolution of the political view of FCH technologies, and the emergence of 

complementary developments such as battery vehicles. Stability and 

consistency are important aspects for consideration when assessing 

proposed changes, but are not valid reasons to avoid a review. The IEG 

endorses the current review and recommends it be completed and 

implemented, after discussion, before the agreement of the next AIP. A 

similar review should be undertaken regularly, at intervals not exceeding 

two years. 

 

The FCH JU is part of a broader EU policy initiative, the SET Plan, and so 

appropriate links should be established between it and related activities 

such as other SET Plan EIIs. When results become available from FCH JU 

projects they should be integrated into and used to support all relevant EU 

policies including the SET Plan. 

 

On the basis of its investigation the IEG concludes that the FCH JU approach 

is generally regarded as a good means to enhance public-private activities in 

technology development and demonstration. The IEG also judges the FCH JU 

is perceived by participants as overall an improvement to the RD&D 

landscape, with strong stakeholder representation. In some areas it is also 

perceived as providing welcome stability for the R&D community given the 

cyclic nature of political interest and visibility: its presence is a reassuring 

“constant”.  

 

Programme Management 

 

For the IEG it appeared, from its activities to date, that the JU has acted 

broadly as research funder, in a similar fashion to the Framework 

Programme, when what is needed is a research “sponsor”. The crucial 
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difference between these approaches is that a sponsor would assume 

responsibility for delivering the objectives of the JU by active management 

of its R&D portfolio through call processes as well as project monitoring and 

review.  An active project portfolio management is crucial for the FCH JU 

achieving its overall objectives towards deployment of new technologies.  In 

contrast a funder defines the scope of Calls for Proposals and then 

effectively administers the proposal evaluation, contract award, and 

contract management. The IEG found that so far the JU has acted more in 

the second mode; it therefore recommends that delivery of the FCH JU 

objectives should now be a primary focus. 

 

The IEG did not detect focused plans to promote interaction and exchange 

between projects and, given the integrated nature of the FCH JU objectives 

represented in the MAIP, felt this should be addressed. There is a need to 

decide what such interaction should be for maximum delivery efficiency of 

the overall FCH JU programme, and how best to achieve it. The planned 

Stakeholder General Assemblies will probably provide one opportunity. At 

such an event the Merit Review approach used by the US Department of 

Energy
7
 may be one proven model, but as the support schemes have some 

differences it may not wholly suit the needs for the portfolio of JU projects. 

 

This view is reinforced by the difficulty of relating current funded projects to 

the delivery of specific JU objectives at present. The IEG suggests that both 

the portfolio management identified above and a more explicit structuring 

or clustering of projects based on major objectives would help address this 

problem. 

 

A further issue identified by the IEG is whether the FCH JU has the methods 

to engage fully and effectively with all the entities affected by its 

technologies. There is inevitably strong influence of the original FCH 

development community in its work, and there was only limited evidence of 

engagement with the full range of stakeholders, notably including end-

users, market regulators, financial organisations, service and related 

business (many of which are SMEs). 

 

 

 

 

                                                 
7 http://www.annualmeritreview.energy.gov. 
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Industrial Participation 

 

The IEG observed that in a substantial proportion of current projects 

industrial leadership was difficult to identify from existing project data 

because the coordinators were mainly research organisations giving the 

impression that the projects were little different to typical Framework 

Programme ones. It is recognised that this could be simply a practical 

convenience, as industrial participants may not wish to undertake what they 

perceive as a time-consuming and unrewarding administration, but clear 

visibility of industrial leadership at project level should be a characteristic of 

most JU projects and the fact that it is not obvious is a weakness. The IEG 

recommends that specific attention is paid to keeping industry in the lead of 

the whole programme. 

 

The IEG took note that direct participation of SMEs in the FCH JU 

programmes has so far proved better than in FP7 overall. This level of SME 

participation is being achieved in spite of perceived high risks and relatively 

low rewards. The risk is for the rigorous and detailed processes required to 

prepare and submit a proposal, which are expensive for small companies, to 

have a 30% chance of funding about 12 months later. Because of the 

funding arrangements of the JU and its industry matching principle, it is also 

the case that the level of funding is not known until projects have been 

selected and then are typically much lower than is normal under FP7 and 

possibly also some Member States’ schemes. Consequently by comparison 

with the latter many SMEs claim FCH JU funding is less attractive than local 

support schemes. 

 

The IEG believes that revisiting the funding issue to find ways of better 

aligning the funding with FP7 is an important priority; it was informed that 

an amendment to the financial regulation was being pursued. The IEG sees 

specific opportunities for further strengthening SME participation. 

Therefore, the IEP recommends the establishment of a special contact point 

providing information and assistance for SMEs in the FCH JU Programme 

Office. 

 

Regulations, Codes, and Standards 

 

A critical requirement for market entry of fuel cell and hydrogen systems 

will be the timely availability of suitable Regulations, Codes and Standards 

(RCS). As these are primarily commercial and regulatory instruments any 
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necessary precursor R&D for their introduction should ideally be identified 

and led by industry. The IEG noted there was presently little evidence that 

needs (or lack of needs) for such work within the JU activities was 

originating from the Industrial Grouping in the detailing of the MAIP and the 

AIP. The IEG recommends this should be more explicitly addressed in future. 

 

Cohesion with Member States’ activities 

 

The IEG found that to date the ability of the SRG to improve the cohesion 

between the activities of the JU and Member States’ programmes appears 

limited in terms of demonstrable improvements. Generally it seems the 

Member States are disengaged from the operation and steering of the JU. In 

addition it is not evident that the SRG members are all connected directly to 

their domestic policy and programme delivery in the FCH domain. In the 

view of the IEG the SRG’s present somewhat distant advisory role seems 

inconsistent with the focused approach of the SET-Plan, and apparently fails 

to motivate many of its members. Therefore, the IEG recommends the GB 

should consider how the potential of the SRG to better link the FCH JU 

programme to national activities in complementary and synergetic ways can 

be better exploited. 

 

According to estimates made by representatives of the RG and IG the FCH JU 

currently represents around 20% of European research activity in the field of 

fuel cells and hydrogen, and between 10 and 20% of development and 

demonstrations. Consequently while there is evidently a good interaction 

with the industrial and development community (by the very nature of the 

JU) it is especially disappointing that formal interaction and coordination 

with Member States’ programmes appears weak. There is a clear desire 

amongst participants to see a more explicit coordination with these 

programmes, although few specific suggestions about how it could be best 

achieved. 

 

In contrast the HyRaMP initiative has proved an effective vehicle to enhance 

stakeholder interaction with the JU, and it could potentially offer an 

attractive route to coordinate with related initiatives in the regions. How 

this should best connect to the national representation embodied in the 

SRG has not apparently been addressed. So far the latter has not, on the 

evidence received, represented or recognised them, and there is potential 

value in a more explicit relationship between the SRG and HyRaMP. 
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Finance 

 

Because of the so-called "matching principle”, the funding rates for FCH JU 

projects have proved considerably lower than in FP 7. Following a request 

form the FCH JU GB and in line with the recommendations of the Sherpa 

report
8
, an amendment is planned to reduce this gap, which the IEG 

welcomes. It is regrettable that the funding rate impact of the FCH JU 

financing as achieved was not acknowledged nor communicated clearly to 

potential project participants earlier, as it has proved to be a cause of 

difficulty and confusion to many project participants 

 

The application of standard EC financial procedures as defined by the 

Financial Regulation has proved complex when applied to an activity of the 

scale of FCH JU. The IEG strongly endorses the proposal in the Sherpa report 

that specific regulatory provisions appropriate to the scale and activity of 

PPPs should be developed 

 

The funding arrangements also have created problems for research 

participants, who experience and perceive them in similar ways to SMEs. It 

is difficult for these stakeholders to understand why the scheme provides 

funding that is not only unknown at the time of making a proposal but is 

virtually guaranteed to be less than under any comparable Framework 

programme. In addition to the overall funding level is the question of 

whether the absolute size of the FCH JU is matched to the challenges it is 

trying to address.  

 

Communications 

 

In spite of the substantial effort represented by the FCH JU programme, it is 

generally felt to have a very low public profile and visibility outside those 

directly involved in its activities. The FCH JU should be the main entry point 

for FCH in Europe, but it had no unique web site being represented within 

the EU Research & Innovation pages where the content is mainly concerned 

with its history, call procedures, Board decisions and similar. This is partly 

due to the absence of any formal communication plan and resource within 

the FCH JU, and partly due to the absence of specific results or outcomes to 

communicate, and thus very limited efforts have so far been made. A Call 

                                                 
8
 ”Designing together the ideal house for public-private partnerships in European research”. 

JTI Sherpas’ Group. Final Report., January 2010 
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for Proposals may be exciting for the research community, but is of little 

interest to others so it should be acknowledged that the present position is 

wholly understandable. However it is inconsistent with the intent behind 

the creation of the FCH JU that it does not pursue a higher profile more 

aggressively. There is a stated intent by the FCH JU to develop a 

communications strategy. This should be addressed more urgently with a 

view to the JU becoming the obvious portal for information on European 

FCH efforts, including a richer web presence with a clear identity. During the 

review the first version of a new independent website
9
 was released which 

it is hoped will be a first step towards this. 

 

The annual SGA is an excellent instrument for information and networking. 

The SGA is a unique European instrument to formulate joint objectives 

involving most stakeholders. It is not a top down process. It may also be an 

instrument for consultation with stakeholders on strategy evolution. 

 

One relevant issue that should be recognised is that the formal title, 

whether Fuel Cell & Hydrogen Joint Undertaking, or FCH JU, will not be 

easily remembered or understood by most individuals. Consideration should 

be given to developing a more easily recognisable and memorable “trading 

name” to aid in raising its profile, in the style of, purely for example, 

“European Fuel Cells” or something similar. 

 

International Cooperation 

 

The FCH JU should at first sight be a major route for international 

cooperation, given its absolute scale and position in Europe. However, in the 

absence of a stronger coordination with Member States’ programmes, a 

number of which have bilateral international collaborations, establishing 

this in a way that appears rational from outside Europe remains a challenge. 

There are also views within the SRG that strengthening the internal 

structure of European activity should be the first priority, which would be a 

precursor to identifying true value-adding collaborations. Given this 

position, and the absence of a specific international budget within the FCH 

JU, the IEG identified this as an area where agreeing the appropriate 

strategy and priorities should be the first steps. At the least a formal 

monitoring of international developments is essential. 

 

                                                 
9 http://www.fch-ju.eu 
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3.2. Is FCH JU Efficient? 

 

The IEG noted that due to the present legal and the regulatory framework 

for a Community body the start up and implementation of the FCH JU 

structures and activities in the first two years was not as efficient as would 

have been wished and expected. This is both a broad belief of the FCH 

community, and also based on reasonable objective evidence. However, it 

must be remembered that this relates to the period before its ability to 

operate wholly autonomously and with an interim management and team 

structure. The interim arrangements experienced many problems due to 

processes not being clear or in place, systems which did not work as 

required, negotiation tools not in place, and thus an inability to respond 

promptly or clearly to the community. This resulted in delays and 

uncertainty, and eventually led to the withdrawal of some participants, an 

experience that was negative for the FCH JU image and its perception 

outside. It has also meant that some European countries have taken a lead 

and so regard the FCH JU as a supplement to their own activities rather than 

the primary engine of development. However, the recent achievement of 

autonomous status and the benefits of a new permanent Executive Director 

provide encouraging signs this is improving, a view apparently shared by the 

stakeholder community. However, it is notable that in a number of areas, 

including communications, project management, and technical 

management, the future approaches are still at the stage of planning rather 

than implementation. 

 

For future JTIs the IEG supports the recommendations of the Sherpa Groups’ 

report
10

 that the current legal framework be streamlined to fit the purposes 

of a PPP. In this respect, the “Community body” status of JTIs should be 

reviewed and the IEG favours the option of a “special body” offering the 

opportunity to develop a framework regulation adapted to the specific 

needs of EIIs and JTIs. 

 

Processes 

 

It is important to note that “autonomous” does not extend to staff 

management and financial processes which must adopt EC processes. These 

both delay process and affect output. Consequently the IEG endorses the 

                                                 
10 ”Designing together the ideal house for public-private partnerships in European 

research”. JTI Sherpas’ Group. Final Report. January 2010 
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proposal in the Sherpa report that the application of these processes should 

be reviewed and an acceptable system more appropriate to a PPP of the 

scale of the FCH JU identified. The existence of the JU Governing Board and 

the strong representation of the EC on it, suggests that suitable oversight of 

internal processes can be devised based upon the governance structure of 

the JU itself, without strict conformance to EC rules designed for much more 

complex and less directly managed operations. 

 

Whether current operational efficiency is acceptable, and comparable with 

best practice elsewhere, is difficult to assess. Due to constraints and 

requirements arising from its status as a Community body the current 

structure is unbalanced when comparing administrative resource (13 

persons) to project management and monitoring (5 Project Officers). The 

timescale from publication of calls for proposals through selection to 

contract offer is approximately nine months, and with the inevitable 

contract negotiations the overall timescale is around a year. While this is 

comparable with historical Framework Programme performance for large 

projects it seems inappropriately long for a targeted, industrially led, and 

market-driven initiative.  

 

Consequently the IEG recommends some form of international 

benchmarking against comparable schemes should be undertaken to help 

guide targets for future project commissioning, and the benchmarks should 

include the practices of industrial concerns with established outsourcing or 

supply chain management expertise. It seems no such benchmarking has yet 

been done for the FCH JU, and the IEG recommends it should be undertaken 

as soon as practicably possible. 

 

There have been no formal exchanges on operating processes between the 

FCH JU and similar existing initiatives relating to the implementation of their 

respective technical programmes, although there are regular meetings of 

the Executive Directors to discuss administrative processes and associated 

matters. There are probable efficiency improvements regarding the 

implementation of technical programmes and effective achievement of their 

objectives that could be realised through an exchange of experience and 

best practice between JUs. Therefore the IEG recommends that a regular 

dialogue and exchange of best practice between JU and other SET-Plan 

elements on this subject should be established. This should include a review 

of the possibility of sharing resource for required administrative functions 
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between JUs to reduce costs to each and so allowing extra skilled project 

management resource to be included with no marginal cost increase. 

 

Portfolio Management 

 

The IEG sees it as essential that as the project portfolio becomes established 

sufficient skilled resource is made available for project monitoring and 

overall programme management. The relationship between the FCH JU 

objectives and the current project portfolio is already difficult to identify 

from reports. While plans for improved project monitoring were outlined by 

the FCH JU management, they are as yet undetailed and moreover do not 

appear to address portfolio management as such. This is of particular 

importance as the FCH JU covers mainly three distinct technical 

communities: PEMFC, SOFC, and hydrogen. Ensuring their diverse activities 

are efficiently linked is critical and is one element of portfolio management. 

 

Additionally external expert monitoring of achievements by the SC would be 

useful. The IEG sees this as a possible task for the SC. In addition, the SC 

might also contribute to science and technology observatory and foresight. 

 

In general there is a need for exploratory (frontier) research to address 

major technological barriers and prepare for the next generation of 

technologies.  This would include long-term research as well as short-term 

high risk/high reward efforts. It could be part of the overall FCH JU 

programme but then would require special calls and evaluation processes, 

or managed outside the FCH JU. Without such an activity to enable radical 

innovation the FCH JU could end up demonstrating obsolete technologies. 

 

The existing project portfolio is clearly light on hydrogen production, storage 

and distribution. This is a critical area for the successful deployment of many 

fuel cells, especially in transport, and one needing technical breakthroughs, 

so efforts should be prioritised to increase its share of the FCH JU activity.  

3.3. Is FCH JU of High Quality? 

 

The resources, capabilities, competences, and support offered to the FCH JU 

by a number of major European industrial organisations, together with the 

positive response to its Calls for Proposals, demonstrates without question 

that it has the potential to become a real flagship for its technology 
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development and progression to market exploitation. However, it cannot do 

this credibly until a rational coordination, or even a defined co-existence, 

with Member States’ programmes is established. The IEG sees this as an 

important condition for the FCH JU becoming a European flagship with 

importance on a global scale. 

 

In terms of the detailed RD&D activities so far supported by the FCH JU, the 

IEG had no concern about their overall technical or scientific quality to the 

extent these can be judged in advance of concrete outcomes. What is less 

certain is whether the detailed call topics and subsequent projects are 

wholly in response to challenges identified as arising from the FCH JU 

objectives as opposed to specific industrial interests and established 

programmes and competences of the research community. The latter is a 

constant risk for any initiative arising from a relatively focused and 

specialised expert community and has to be balanced against exploiting the 

insight and special knowledge that they have. The IEG recommends that a 

method of reviewing and testing the correlation between the project targets 

and both the overall interests of Europe and the FCH JU objectives should be 

regularly applied by the GB and as an important verification of the optimal 

structure of the programme. 

 

The appropriate vehicle for this is most probably the MAIP and the AIP, and 

their structure should be reviewed to ensure they do not inadvertently 

inhibit the most efficient operation of the programme. At present the MAIP 

defines the distribution of funds between application areas and it is unclear 

whether these are applied strictly in the definition of each AIP or whether 

they can be interpreted flexibly to meet its specific requirements. 

 

The IEG formed the view that the SC presently is only partly engaged with 

the development of the FCH JU activities, but that the members were open 

to the possibility of closer involvement. While they are consulted on the 

proposed Call topics it appears they are not used during their development 

or elsewhere. There appears to be potential to offer a wider role to the SC, 

perhaps with a parallel review of membership to ensure any sufficient 

competences to cover the full scope of the MAIP are present, and some 

belief that this would be beneficial. However, any such evolution should be 

done as part of a broader review of operation of the FCH JU, and noting that 

as an unpaid advisory body the SC may be limited in what its members are 

prepared to undertake in that guise. 
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4. SWOT – ANALYSIS 

 

Following the performance evaluation, in order to place the assessment in a 

broader, strategic context, the IEG performed a SWOT analysis (strengths, 

weaknesses, opportunities and threats).  

 

The SWOT exercise gauged weaknesses and strengths, analysed barriers and 

drivers and helped assessing how the JU could seize opportunities and deal 

with potential threats, and was a useful tool to draw general conclusions 

and formulate recommendations. 

 

The following SWOT analysis highlights the substantial strengths of the JU, 

but also shows that it has some serious weaknesses to overcome. These are 

mainly connected to the existing bureaucratic rules and regulations; lack of 

coordination with national programmes and low visibility. The IEG focused in 

particular on the identification of opportunities and threats as external 

factors which cannot be steered by the JU, but that emerge from the 

dynamics of the context and of the FCH and in general from the energy 

market and from socio-economic as well as political factors. 

 

Strengths 

- Impressive mobilisation and pooling of resources and expertise 

- FCH JU has proved a valid instrument to achieve alignment on 

strategies and potentially efficient use of resources.  

- Strong stakeholder participation 

- Ensuring a steady industry-led development towards longer term 

targets through varying economic cycles 

- Gained attention of MS programmes and evidence of influencing 

content 

 

 

Weaknesses 

- Burdensome administrative rules and regulations 

- Call procedures too long and complicated 

- Excessive PO resource dedicated to administration in comparison to 

that provided for project management 

- Project funding rates inferior to FP  rates, due to the Industry 

'matching' requirement 

- Lack of clear strategy for stationary applications 
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Weaknesses (continuation) 

- Lack of coordination with national programmes 

- Insufficient support from FP basic research for radical innovation 

- No concerted communication efforts and low visibility 

- Lack of international dimension 

- Programme management resource insufficient to deliver results 

- Strong industrial leadership in projects is not visible 

 
Opportunities 

- Create European lead in emerging field of high potential  

- FCH JU can act as catalyser of innovation and a valorisation agency for 

developments elsewhere in Europe 

- Common vision building and communication to participants and 

beneficiaries 

- Greater involvement in hydrogen production and distribution 

technology developments  

- Create real alignment with regional and national initiatives 

- Large cohesive effort facilitates raising visibility 

- Improve international collaboration and learning from developments 

elsewhere. FCH JU as influencer of political agenda 

- Emerging limitations of BEV open opportunities for FC EV 

- Means to coordinate system optimisation/cost reduction  

 
Threats 

- Performance of and opportunities for the technology do not attract 

necessary investments for the supplier and infrastructure industry.  

- Technical obstacles, especially for subsystem performance & cost 

bases 

- Failure in transport sector (due to failing infrastructure, accidents, 

costs; failure of BEV promises prejudicing other uses 

- Asian technology breakthrough/EU lagging behind.  

- Failing political/policy support for FCH 

- Failing acceptance by end-users due to incapability to communicate 

benefits to society 
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5. CONCLUSIONS AND RECOMMANDATIONS 

5.1. Conclusions 

 

Due to the slow start-up this review was conducted in advance of any 

tangible output. However, based on its observations the IEG is satisfied the 

FCH JU is perceived by participants as overall an improvement to the RD&D 

landscape, with strong stakeholder representation. In some areas it is also 

perceived as providing welcome stability for the R&D community given the 

cyclic nature of political interest and visibility: its presence is a reassuring 

“constant”. The IEG recommends that it should be maintained and 

supported to implement its work as originally envisaged. Its potential role in 

a new phase of EC support for innovation following FP7 should be reviewed 

at a later date when outputs of its projects start to become available, as 

none are presently available to assess. However the IEG believes that there 

will be a need for continuation of this, or an equivalent, initiative. 

 

As results become available the policy Directorates of the European 

Commission should ensure that they are integrated into and used to support 

relevant EU policies.  

 

There is, in the opinion of the IEG, potential benefit in greater involvement 

of the Scientific Committee in the work of the FCH JU. Specific 

recommendations are contained below, which include a greater 

contribution to assessing the fit of proposed projects to delivering the 

overall FCH JU objectives, monitoring developments elsewhere, and in 

supporting communication of FCH JU progress and achievements.  

 

The FCH JU should ensure the results of its own experiences are available in 

developing proposals for the new phase of EU R&D, and lessons learned 

here can and should be applied to any future EIIs or JTIs. In particular the 

uncertainty of funding rates is a material failing and must be addressed. The 

IEG endorses the Sherpa report recommendation to include appropriate 

conditions for PPPs in the current revision of the Community Financial 

Regulation. The process of creation of the FCH JU was too slow and complex 

and steps should be taken to ensure similar problems are not repeated 

elsewhere in future, possibly in progressing initiatives such as EII. 
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5.2. Recommendations for action: how to make FCH JU better? 

 

The recommendations comprise a set of actions that aim to remove or 

reduce weaknesses as identified in the current operations of the FCH JU and 

its effectiveness and quality. Recommendations are also presented with the 

aim to explore opportunities and identify threats. 

 

 

Recommendation 1. Reinforce portfolio management 
 

The FCH JU needs to assume more responsibility for delivering its overall 

technical objectives and have an active management of its project portfolio 

through targeted call processes and on-going project review. The balance 

between application areas needs to be reviewed and how projects interact 

should be worked out.  

 

To achieve its objectives of placing Europe at the forefront of fuel cell and 

hydrogen technologies worldwide and at enabling the market breakthrough 

of fuel cell and hydrogen technologies, FCH JU should emphasise industrial 

leadership for large-scale projects. 

The SC has the potential to provide support to, and verification of, the above 

portfolio management approach, and opportunities to widen its present role 

to do this should be actively explored. 

 

In particular, the IEG recommends: 

 

1.1  The MAIP should be thoroughly reviewed and updated 
where necessary before the production of the AIP for 2012. 
This exercise should be repeated no less than every 2 years 
to ensure the technical priorities remain valid in relation to 
results achieved and developments elsewhere. A method of 
reviewing and testing the correlation between the project 
targets and overall objectives should be regularly applied as 
an important verification of the optimal structure of the 
programme.  
FCH JU GB 

 
1.2  In particular, the current portfolio is clearly light on 

hydrogen production, storage and distribution (see Annex 
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5). This is a critical area and one needing breakthroughs, so 

efforts should be made to increase activity.  

FCH JU GB, FCH JU SC  
 

1.3  Priorities and work on RCS should be led by industry. Efforts 

should be made to   develop evidence of needs (or lack of 

needs) feeding from IG to the AIP and work programme. 

The programme office should present evidence of how this 

is followed up. 

FCH JU Executive Director 
 

1.4      The structure and composition of the annual calls should 

explicitly support the objectives of the FCH JU, the interests 

of Europe, and competition in the market place through 

projects that clearly have industrial leadership.  

FCH JU GB, FCH JU Executive Director 

 

1.5          The JU programme is not structured for, and does not 

encourage, basic research seeking radical innovation. The 

EC must ensure appropriate support is provided for such 

work through other suitable instruments.   

FCH JU GB, EC 
 
 
Recommendation 2. Ensure high agility of operations and adaptability to 

changing competitive forces  

 
Over the last few years, technology development has brought fuel cells and 

its applications from research on how to make it work, to development on 

how to make it cheaper. The latter is to a large extent about cost reductions 

in systems and BOP and will eventually lead to commercialisation and new 

products. To achieve its objectives, the FCH JU needs to maintain its focus 

on innovation and respond to emergent competing technologies.  
 

The FCH JU must reinforce efforts to engage stakeholders from the 

complete value chain in addition to the manufacturers and researchers who 

represent the great majority of participants in the FCH JU.  
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In particular, the IEG recommends: 

 

2.1 Actively involve all stakeholders of the value chain: Involve 

regions (through HyRaMP), trade associations for industry 

users, and various potential consumer bodies, to effectively  

2.2 Calibrate project portfolio against end user development and 

needs.  

SRG, FCH JU Executive Director 

 
2.3 Establish an SME contact point at the Programme Office to 

facilitate participation of SMEs in product development 

projects and early markets. 

FCH JU Executive Director 

 
2.4 Explore opportunities for complementarity between FC 

electric cars and BEV in the market place. 

EC, FCH JU Executive Director 

 

2.5 A strategy plan should be developed with the purpose of 

strengthening the development plans for stationary 

applications. This could be based on a review similar to the 

recent report on automotive applications “A portfolio of 

power-trains for Europe: a fact-based analysis” (the so called 

“McKinsey report “) which has been effective in clarifying 

status, opportunities, and priorities for the technology. 

FCH JU Executive Director 
 
 
Recommendation 3. Improve visibility, communication and outreach 

 
International outreach and engagement should be a key role and 

responsibility for the FCH JU. There is an urgent need to increase FCH JU 

visibility, with a clear identity and mission. 

 The awareness of its initiatives and achievements also outside Europe 

should be increased and the FCH JU needs to establish what international 

engagement or participation should be sought to support the faster or 

cheaper achievement of its programme objectives. 
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In particular, the IEG recommends: 

 

3.1  Develop an effective communication strategy and web site 

that will raise the profile of Europe’s R&D efforts on fuel 

cells and hydrogen, and of the FCH JU itself as the 

centrepiece of these. As part of such a strategy 

consideration should be given to adopting a more easily 

recognisable and memorable “trading name” for the JU.  

The communication strategy must be targeted according to 

stakeholders.  

FCH JU GB, FCH JU Executive Director 
 

3.2  It is important that a future communication plan is aligned 
with the FCH-JU objectives and integrates both external and 
internal communication. Messages should effectively create 
a credible brand and raise understanding of the role and 
potential of the FCH JU. Internal as well as external 
communication should be targeted, while taking into 
account the different needs of research and industry 
stakeholders. The communication plan should encompass 
guidance for those directly involved in the FCH JU projects 
to ensure consistency of communication from all sources 
within the FCH JU to the “external” stakeholders. 
FCH JU GB, FCH JU Executive Director 

 
3.3 Engage the States Representatives Group and the Scientific 

Committee actively in supporting FCH JU communication 

and outreach activities.  

FCH JU GB, FCH JU Executive Director 

 

3.4  An appropriate strategy and priorities should be developed 

and agreed for international outreach, engagement and 

cooperation.  

  FCH JU GB, EC 

 
3.5 Outputs from the FCH JU projects should be integrated into 

and used to support relevant EU policies.  

EC 
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Recommendation 4. Improve collaboration and alignment with Member 

States  

 

It is clear that there is scope for improvement in the performance of the SRG 

for the coordination with Member States’ parallel activities. The SRG needs 

members connected to policy and programme management, not scientific 

experts, able to identify and to progress opportunities for alignment of 

national activities and those of the FCH JU. 

 

In particular, the IEG recommends: 

 

4.1  Adjust SRG Rules of Procedure in order to better define the 

profile of the SRG representatives so that they are 

appropriately connected to political decision makers in 

their Member States. 

FCH JU GB 

 

4.2  To raise interest and attention from Member States involve 

representatives more proactively – candidate areas for this 

are developing project portfolio, communication and joint 

profiling events.  

FCH JU GB, FCH JU Executive Director 

 

4.3 Explore joint funding schemes between FCH JU and 

Member States. 

EC, FCH JU SRG 

 

 
Recommendation 5.  Ensure high efficiency of operations 

 

The current legal framework as a “Community body” is not well-suited to 

industry led public-private partnerships like JTIs and should be streamlined. 

The IEG supports the related recommendations of the JTI’s Sherpa Group. 

 

The time scale involved from publication of calls to negotiated call is around 

one year and should be improved upon. Currently the management 

structure is unbalanced in terms of administrative resources compared to 

project management, leaving the project management capability (just 25 % 

of the staff) under- resourced and probably insufficient to ensure delivery of 

objectives. A sufficiently skilled resource is needed for project monitoring 
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and programme management (including portfolio management) greater 

than that presently in place. 

Given the innovative nature of JUs it is recommended that an exchange of 

experience and advice between senior staff of all PPPs be organised, and 

that a dialogue is set up between FCH JU and other SET Plan initiatives of a 

similar nature to ensure exchange of best practice related to operation and 

implementation of objectives. Also, project monitoring and benchmarking of 

best practise should be introduced. 

 

In particular, the IEG recommends: 

 

5.1  The current legal framework should be streamlined to fit 

the purposes of setting up and implementing JTIs. The staff 

rules must be tailored to the needs of a PPP of this scale 

and in particular the number of staff for project 

management must be raised. Review the possibility of 

sharing resource for required administrative functions 

between JUs to reduce costs to each and so allowing extra 

skilled project management resource to be included with 

no marginal cost increase. 

EC, FCH JU GB, FCH JU Executive Director 

 

5.2  Proper interaction and exchange between projects 

supported by the JU needs to be ensured. This is a desirable 

element of such a programme so an efficient and 

appropriate means to provide it should be identified and 

implemented. 

FCH JU Executive Director 

 

5.3  As the number of projects of the FCH JU portfolio is 

increasing and projects are progressing, it is recommended 

that a high quality, robust system for project monitoring 

and assessment be established as soon as possible. 

FCH JU Executive Director 

 

5.4  Establish international benchmarking to guide targets for 
future project commissioning, including practices of 
industrial concerns with established outsourcing or supply 
chain management. 
FCH JU Executive Director 
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Annex 1. Composition of the Expert Evaluation Panel 

 

Elisabet Fjermestad Hagen (Chair) 

John Loughhead (Rapporteur) 

Jens Rostrup-Nielsen 

Maria-Rosaria Di Nucci 

Ana Sofia Caires Sousa Branco 

Manfred Horvat (Common reviewer with IMI and CleanSky Joint 

Undertakings) 

 

Elisabet Fjermestad Hagen (Chair) (N) - before her retirement was 

employed by Norsk Hydro ASA in the position of Director, responsible for 

business development of new energy markets. She has been involved in 

business activities in raw materials and energy areas, establishments of new 

companies in areas of bioenergy and natural gas and in projects for 

hydrogen and fuel cells. She participates in national and international 

committees related to research and industrial development of future energy 

markets. 

 

John Loughhead (Rapporteur) (UK) is the Executive Director of the UK 

Energy Research Centre. He is a professional engineer and has worked in 

new energy systems R&D for over 30 years. His current role covers the UK’s 

research into new sustainable energy systems. Much of his career has been 

spent in industrial positions, latterly as Corporate Vice-President for 

Technology and Intellectual Property of the Alstom group, where he was 

responsible for technology management and a number of new product 

developments related to energy systems. 

 
Dr. Jens Rostrup-Nielsen (DK) is a founding member of the Scientific Council 

of the European Research Council (ERC).  His professional carrier has been 

dominated by his function (1986-2006) as Executive Vice President (R&D) at 

the Danish company Haldor Topsøe A/S (catalysts and catalytic processes). 

He has published around 100 papers in refereed journals and 22 patents. He 

is adjunct professor at the Technical University of Denmark and affiliate 

professor at KTH Stockholm and member of the Danish Academy of 

Technical Sciences (president 1995-99), IVA, Sweden, and the Royal 

Academy of Engineering. He chaired the Danish Research Policy Council 

1987-91. His European activities include presidency of European Research 

Management Association (EIRMA) 1993-95 and membership of the EU 

advisory bodies IRDAC, EURAB, H2-Fuel Cell Platform and now ERC.  
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Maria Rosaria Di Nucci (I) is associate senior research fellow at the 

Environmental Policy Research Centre of the Freie Universität Berlin and 

independent consultant. She has been working in energy policy for over 25 

years and participated in a large number of projects. A further focus of her 

activities is impact assessment. Di Nucci is expert evaluator for a number of 

European public RTD funding organisations and the EC. Currently she is 

involved in the evaluation of the national (NKI) (2009-2012) as well as in the 

international (IKI) “Climate Protection Initiative” of the German Federal 

Ministry for Environment. 

 

Ana Sofia Caires Branco (PT) is a Technological Physics Engineer with post-

graduations in Innovation Management and European Union. Currently she 

is a Technology Transfer expert having worked in an energy agency 

(AREAM), in an International services company (ATOS ORIGIN) and in an 

energy and transport research centre (CIDAUT). She has participated in 

many EC projects and in several evaluation exercises as an independent 

expert for the EC, having been also the secretary of EARPA’s Urban Mobility 

TF. 

 

Manfred Horvat (AT) is Honorary professor for European and International 

Research and Technology Cooperation at Vienna University of Technology; 

senior advisor for ministries in Austria and other countries and expert for 

the European Commission and international organisations. In his past 

career, he was responsible for the operational implementation of the EU 

RTD Framework Programmes in Austria from 1993 to 2006. Currently, he is 

member of the evaluation panels for the Joint Undertakings Clean Sky, 

Innovative Medicine Initiative and also Fuel Cells and Hydrogen. 
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Annex 2. Principal FCH-related documents and information consulted 

 

Document FCH JU 2009.9: FCH JU Staff Policy Plan 

 

FCH JU: Rules of Procedure of the Governing Board, 26 September 2008 

 

FCH JU: Records of decisions taken by the Governing Board, (2008 – 2010) 

 

Document FCH JU 2009.001: Multi-Annual Implementation Plan 2008 -2013, 

May 2009 

 

FCH JU document: Priority Research Technological Development and 

Demonstration Topics 2008-2013 (undated and unreferenced) 

 

FCH JU Documents: Annual Implementation Plans 2008, 2009, 2010 

 

European Commission Communication COM (2009) 519: Investing in the 

development of low-carbon technologies (SET-Plan), 7.10.2009 

 

Annex to Commission Decision 2343/2002: Financial Rules of the Fuel Cells 

and Hydrogen Joint Undertaking 

 

Council Regulation (EC) 521/2008: Setting up of FCH JU, 30 May 2008 

 

FCH JU: States Representatives Group Rules of Procedure, (March 2009) 

 

FCH JU: Management Report 2009, unreferenced, 15 June 2010 

 

FCH JU: Document 2009.007 Annual Activity Report 2008, 15 May 2009 

 

JTI Sherpas’ Group Final Report: Designing together the “ideal house” for 

public-private partnerships in European research, January 2010 

 

McKinsey Group: The role of battery electric vehicles, plug-in hybrids, and 

fuel cell electric vehicles, undated 

 

FCH JU: Independent observers report of evaluation of proposals received in 

response to Call FCH JU 2008-1, 1 March 2009 

 

FCH JU: Independent observers report of evaluation of proposals received in 

response to Call FCH JU 2009-1, 31 December 2009 
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Annex 3. Questions used to structure stakeholder interviews  

 

General  

 

Q1 

(a) What is the realistic competitive market position of FCH 

Technologies (transport and stationary) in the short, medium 

and long terms? 

(b)  How will current European RDD&D activities influence this? 

(c)  Who are the key players in realising (1) market impact and (2) 

environmental benefits 

(d) What is the risk that we shall still be “5 years away” in 2015? 

(e) For transport, what impact will the market introduction of 

battery cars this year have on prospects for FC vehicles? 

 Q2 

What changes have occurred from a technology development point of 

view (e.g. complementary/competitive technology) and in the global 

economic/financial context of this sector since the initiation of the FCH 

JU programme and what are their likely effects? What is the JU process 

for monitoring such global developments and updating its overall plans? 

 

Effectiveness: Progress towards meeting the objectives set.  

 

Q3 

What is the advantage of using the JU instrument to achieve the 

objectives set in the Article 2 of the Council Regulation setting up the 

JU?  

Q3.1 

How has the FCH JU so far effectively supported the objective of placing 

Europe at the forefront of fuel cell and hydrogen technologies 

worldwide and at enabling the market breakthrough of fuel cell and 

hydrogen technologies? How does it compare in effectiveness to 

initiatives elsewhere? What results have been achieved against the 

Targets 2010 included in the MAIP 2008 – 2013. Which have not been 

achieved and why?  
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Q3.2 

Where has the FCH JU effectively facilitated additional industrial efforts 

for a rapid deployment of fuel cells and hydrogen technologies, and 

contributed to the development of their market applications, aiming at 

overcoming their market failure?  

Q3.3 

How has the FCH JU so far effectively contributed to the implementation 

of FP7? In particular, has there been so far effective contribution 

towards reaching the objectives of the specific ‘Cooperation’ themes 

(‘Energy’, ‘Nanosciences, Nanotechnologies, Materials and New 

Production Technologies’, ‘Environment (including Climate Change)’, 

and ‘Transport) which support budget wise the FCH JU programme?  

Where has the FCH JU ensured complementarity with other activities of 

the Seventh Framework Programme?  

Q3.4 

How does the FCH JU enhance the coordination of RDD&D in the 

Member States and Associated countries? What process is used by the 

JU to achieve this? Can you give specific examples of success and 

failure? 

What leverage has been achieved by the FCH JU of R&D investment at 

national/regional programme level?  

What increase in interaction between Industry and Research 

communities has the FCH JU realised? 

Q3.5 

To what extent has the FCH JU driven the participation/involvement of 

Small and Medium-sized Enterprises (SMEs) in integrated programmes 

with large industry and/or public bodies? What are the inhibitors to 

their participation? 

Q3.6 

What impact has the FCH JU had on the main related Community 

policies in the field of energy (e.g. SET Plan), environment, transport, 

sustainable development and economic growth? 

What impact has the FCH JU had on the main related national policies, 

especially national R&D programme priorities and spending? 

Q3.7 Are the objectives of the FCH JU still in line with its challenges? What 

should be different in 2017 because of the JU? What other things could 

it potentially achieve and what must be changed to enable this? 
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Efficiency: The extent to which the JU has been operated efficiently, whether 

there has been good communication of objectives and progress, and the ability 

to address problems as they arose. 

 

Q4 

Are the overall legal framework and the modalities for implementation 

of the JU clear, appropriate and effective? What consequences are 

there, if any, of its status as an EU Body? What issues do IPR rules create 

for the various types of participant? 

Q5 How efficiently are the activities of the JU carried out?  

Q6 

How effective have the activities of the JU been in achieving the 

objectives set? How is the coordination, concertation and integration of 

project activities and results within and across the different application 

areas organised and achieved towards the expected outcomes of FCH 

JU? 

Q7 

How appropriate and effective is the level of supervision/control within 

the JU in monitoring progress in programme implementation? How 

exactly is progress monitored? What tools and indicators are used? 

Q8A 

In the framework of the FCH JU, has the cooperation between industry 

and public sector been efficient in enhancing trans-national public-

private links, and in combining private-sector investment and European 

public funding? 

Q8B 
How should the JU address international collaboration possibilities? 

How effective are its activities in this area presently? 

Q9A 

How suitable and effective are the activities undertaken to increase the 

visibility of FCH-JU? - What impact has the FCH-JU had in the technical 

media and the national media? Has a clear “brand” been established by 

the JU?  

Q9B 

How effective is the JU in terms of knowledge dissemination to 

professional, political, media, and public audiences? How do the 

Programme Office competences meet the need to do this 

professionally? 

Q10 How adaptable is the JU to changing research needs and policy priorities 
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and how are external stakeholders from science, industry and policy 

involved in identifying these needs and shaping the priorities? How 

ambitious are the programme targets? How adequate are they to 

deliver the strategic objectives? What are now the major challenges for 

the next 5 years? 

Q11 
What are the ToR for the scientific Committee? What need is there for 

an advisory committee on strategy and innovation aspects? 

Quality: The extent to which the JU supports top-class RTD in the area. 

 

Q12 

How are quality standards set for the project activities, and how are 

they monitored and assessed? At this stage, what indications exist that 

the RTD activities supported by the JU are of high quality? 

Q13 

Does the FCH JU attract the best organisations active in the field? How is 

the participation pattern in terms of stakeholders (academic, industrial, 

including SMEs, and research organisation sectors), geographical and 

gender balance?  

Q14 

Are the measures described in the Multiannual Implementation Plan 

and in the Annual Implementation Plans appropriate to ensure 

innovation? 

Q15 

What indicators are used to judge if the JU is perceived as flagship for 

Public-Private partnership-supported RTD in the world? What do they 

show and what more could be done in this respect? What benchmarking 

has been done or is planned against comparable initiatives? 

Closing points 

 

Q16 What are the main lessons learnt that can be applied to future JUs? 

Q17 
What changes if any should be made to the regulatory or organisational 

structure of this JU to ensure its effectiveness?  
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Specific Questions for Industry & Research Grouping 

 

Q18 

How satisfactory is the present projects´ funding rate?  

Do you consider the present “infrastructure” set within the JU 

satisfactory? Where do you see the real added value of the JU? Which 

aspects should be improved? 

Q19 

How effective is the interaction with and within the board? Where do 

you see margins for improvement? Are there particular areas for 

potential conflict of interest? If so, where? 

Q20 
What should be the role and scope of the scientific committee? How 

well do its members’ expertise cover all key areas? 

Specific Questions for Industry Grouping only 

 

Q21 

How well are industrial priorities (both stationary and mobile) 

represented in the JU Programme? How completely are the major 

challenges to commercialisation addressed? 

Q22 

How much of the development and demonstration need for 

commercialisation do you expect the JU to meet? How much of this 

need do you expect to be met from non-EU programmes? 

Specific Questions for Research Grouping only 

 

Q23 

To what extent does the JU address the research priorities and needs 

seen by the research community? How effective and important is the 

Scientific Committee? 

Q24 
What impact would it have on FCH research in total if the JU focused 

solely on development and demonstration? 
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Annex 4. List of People Interviewed 

 

Interviews with the whole panel of experts 

 

Henri Winand IG representative in FCH JU Governing Board 

Knut Harg Chairman of Scientific Committee 

Paul Lucchese RG representative in FCH Governing Board 

Angelo Moreno 
RG Leader of Application Area "Stationary power 

generation and CHP"  

Panayotis Moschopoulos  
DG RTD Directorate A (Policy Officer responsible 

for JTIs till December 30th 2010) 

Mirela Atanasiu Project Manager of Programme Office 

Bert de Colvenaer FCH JU Executive Director 

Jörg Wind 
IG Leader of Application Area "Transport and 

Refuelling Infrastructure" 

Raffaele Liberali EC representative on the FCH JU Governing Board 

Bernard Frois Chairman of States Representatives Group 

Monika Kentzler Coordinator of "CHIC" project 

Gijs Vriesman Chairman of FCH JU Governing Board 

Dimitrios K. Niakolas Coordinator of "ROBANODE" project 

Davide Damosso Vice-chairman of HyRaMP 
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Interviews with individual members of the panel of experts   

 

Georg Menzen German Representative in the SRG, vice Chair 

Borja Izquierdo Spanish Representative in the SRG 

Stian Nygaard Norwegian Representative in the SRG 

Aksel Mortensgaard Danish Representative in the SRG 

Frank Denys The Netherlands Representative in the SRG 

Gerald Vones Austrian Representative in the SRG 

Raffaele Vellone  Italian Representative in the SRG 
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Annex 5. Call Statistics  

 

Overall  

In total, there have been three Calls for Proposals published by FCH JU, although 

the results of the latest, 2010, call are not yet available to be included in this 

overview. The FCH JU's 1
st

 call for proposals, with indicative Community funding 

of €28.1M4, was finalized in December 2009 with the conclusion of grant 

agreements for 16 projects. The 2
nd

 call, with an indicative Community funding of 

€71.3M, was concluded in December 2010 with 28 grant agreements. More 

details can be found in the FCH website: http://www.fch-ju.eu . 

 

Aplication Area Nº of projects Grant Allocated  Nº of  projects  Grant Allocated    Nº of projects   Grant A llocated
Cross cutting 1 257.075 €                    5 2.365.323 €                6 2.622.398 €                  
Early Markets 2 2.424.775 €                 4 12.062.375 €              6 14.487.150 €                
H2 Production 3 3.394.684 €                 2 3.657.396 €                5 7.052.080 €                  
Stationary 7 11.696.714 €               13 23.935.916 €              20 35.632.630 €                
Transportation 3 9.448.356 €                 4 30.505.633 €              7 39.953.989 €                

Total 16 27.221.604 €               28 72.526.643 €              44 99.748.247 €                

Call 2008 Call 2009 Total (call 2008+call 2009)

 

 

 

 

 

Comments: 

• The Transportation & Refueling  infrastructure AA had just 7 projects 

approved (16% of the total) but 40% of the Grant allocated.( in the MAIP, 

it was expected to have between 32-36% of the funds)   

• Stationary applications had 20 projects approved (50% of the total 

number of projects approved) with 35% of the funds allocated more or 

less as foreseen in the MAIP(34-37%) 

• H2 production projects had only 5 projects approved and a total grant of 

a little more of 7M€ (around 7% of the total grant). This AA thus had 

fewer funds than the 10-12% initially 
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Moreover, it should be noted that the EC contribution allocated to the SMEs 

exceeds 20% of the total EC contribution, which is greater than the FP7 

average. 

 

FCH JU calls
EC contribution 

for SME
Total of EC contribution

%  EC contribution 

for SME

2008 Call         6.957.260,00                   27.221.604,00   25,6%

2009 Call       13.891.008,50                   72.526.646,00   19,2%

Total       20.848.268,50                   99.748.250,00   20,9%  

 

Call statistics 2008 Overview 

 

The call was published on 8th October 2008, with deadline on 15th January 

2009. The total budget of the call was 28.1 Mio. Euro, consisting of 15 Topics 

based on the 2008 RTD Priorities and covering all five application areas 

described in the AIP 2008. The call was designed as a single stage process.  

The commission received in total 32 proposals. All of them were eligible. The 

distribution of proposals and requested funding between areas was as 

follows:  

 

Call 2008

Aplication Area
 nº of 

proposals 

 Requested 
funds (Million 

€) 
 Nº of projects 

funded %
 Grant Allocated 

(Million €) 

 % 
request/g

rant 
Cross cutting 1 0,27             1 100% 0,26                 95%
Early Markets 5 9,31             2 40% 2,42                 26%
H2 Production 7 13,30           3 43% 3,39                 26%
Stationary 15 32,03           7 47% 11,70               37%
Transportation 4 13,54           3 75% 9,45                 70%

Total 32 68,45           16 50% 27,22               40%  

 

The total number of partners involved in the proposal was 243, with 

the above distribution between organization categories. About one 

third of all partners (78 out of 243) declared themselves in the 

submission as SME.  According to the number of partners per country, 

Germany contributed most with 45 partners, followed by France (27), 

Italy (23) Spain (17) and Switzerland (17). Altogether partners from 24 

countries were included in at least one of the proposals.  

 

Out of 32 proposals submitted, 18 passed the thresholds at the 

evaluation stage. A list of 16 projects was subsequently put forward for 
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the Governing Board to be selected for negotiations. During 

negotiation phase, two projects chose to withdraw due to changed 

circumstances of the partners and negotiations were started with the 

proposals on the reserve list for the application area in question 

(Stationary Power Generation & Combined Heat & Power). Partners 

from 19 countries have been funded, with a predominance of German 

entities. 

 

In relation to the type of participants, it can be seen than in 2008 call 

more than 40 were industry with a similar correspondence in the budget 

breakdown. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Call statistics 2009 call Overview  

 
The Call for Proposals 2009 was published on 2 July 2009 and the deadline for 

submissions was 15 October 2009. The Call comprised 29 Topics based on the 

2009 RTD Priorities and covering all five application areas described in the AIP 

2009. The call was designed as a single stage process.  

 

Altogether 50 projects were submitted in the call of which 31 passed the 

evaluation thresholds (62% success rate). Of those, 28 have been finally 

funded. Almost half of the proposals fall in the category of “Stationary” (21 

out of 50), whereas the oversubscription was highest in the Panel “Hydrogen 

Production” with requested funding of 237 % related to the budget. For each 

of the panel at least 7 projects have been submitted.  

 

 

INDUSTRY
45%

OTHERS
3%

RESEARCH
32%

UNIVERSITIES
20%

INDUSTRY
43%

OTHERS
4%

RESEARCH
30%

UNIVERSITIES
23%

Budget breakdown  

(Total requested grant = 68.4 M€) 

Participant organisation type 

(Number of participants = 243) 
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Call 2009

Aplication Area
 nº of 

proposals 

 Requested 
funds (Million 

€) 
 Nº of projects 

funded %
 Grant Allocated 

(Million €) 

 % 
request/g

rant 
Cross cutting 8 4,89             5 63% 2,37                 48%
Early Markets 7 21,35           4 57% 12,06               56%
H2 Production 7 13,52           2 29% 3,66                 27%
Stationary 21 46,51           13 62% 23,94               51%
Transportation 7 43,89           4 57% 30,51               70%

Total 50 130,16         28 56% 72,53               56%  

 

In relation to the type of participants, it can be seen than in 2009 call around 

50% were industry and responsible for 60% of the budget. 
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